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04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition overcast am, clear pm

Diary:
General Comments

south of the test rig site.

disposed at some time in the future.

Daouk.

Sami Daouk.

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ITEM 53, TOWER FOUNDATION ANCHOR RODS GROUT - MOCKUP:

ITEM 53, TOWER FOUNDATION ANCHOR RODS GROUT - FIELD/T1:

Dispute

[]

There is no work in the field on this operation today by ABF. The Townsend Test (Test V) is complete.
Crews at the Pier 7 warehouse are working an 8-hour shift 0700 through 1530. ABF is working in the field
today on other operations, which are not covered by this diary.

Note that there were 4 left over empty 55-gallon plastic water barrels/drums at the Pier 7 warehouse area.
They were emptied the week before last week. These extra barrels/drums may have to be thrown in a
dumpster at some point, but in the meantime, ABF has put out an ad saying that they can be taken for
free. Sometime last week, 1 of the 4 empty barrels/drums was taken and now only 3 remain in the area

Note that there are potentially other empty water barrels/drums that will need to be disposed at some time
in the future. There are another 8 empty barrels on site — 2 pallets with 8 barrels were taken by ABF’s
safety manager and moved from the test rig area to where the safety equipment is being stored, but the
safety manager left the job a week ago (end of October) and the empty barrels are still on site. Also, there
are 2 empty barrels at the FWS/CCC area. There are potentially 3 + 8 + 2 = 13 barrels that will need to be

There is no work in the field on this operation today by ABF. Crews at the Pier 7 warehouse are working
an 8-hour shift 0700 through 1530. ABF is working in the field today on other operations, which are not
covered by this diary. The tower foundation anchor rods grout mockup operation is inspected by Sami

There is some work in the field on this operation today by ABF. Crews at the Pier 7 warehouse are
working an 8-hour shift 0700 through 1530. ABF is also working in the field today on other operations,
which are not covered by this diary. The tower foundation anchor rods grout operation is inspected by

Today, ABF spends some time preparing a barge for the equipment that will be needed for the water
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jetting in the field at T1 to remove a portion of the grout at the tower foundation anchor rods in order to
inspect for complete grouting.

INSPECTOR OT REMARK:

Office 2 hours: ABF is working a shift at the Pier 7 warehouse area between 0700 and 1530, but | am in
the field for only a portion of this time. In the afternoon | work late in the office, because the DJV provides
a partial response this afternoon to the VGO draft reports for Phases 2 to 5 of the Townsend Test (Test
IV). Late in the afternoon, the DJV responds to the draft report for Phases 3 to 5. | then review the DJV
response, respond back to the DJV on some invalid comments and missed comments, and prepare a
response to ABF (for VGO). My shift is 0700 to 1730 and my OT is 1530 to 1730.
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